Sublette L PDT Meeting
Thursday, February 13, 2014

Project updates:

Piney Creek Veg Restoration — Eric Peterson (Sublette County Conservation District) Eric was
unavailable to provide comment; however, Chad Hayward (Forest Service) was able to provide
an update. They are requesting $50k from WLCI. This project really needs to have money in
hand in order to get agreements with private lands and allotment permittees in place; however,
the drop dead date for funds to be useful for this project is late September. This project started
last year. The goals of this project are fire restoration, weed treatments, pasture rest/recovery,
post-fire veg monitoring, and building 14-15 miles of fence. Project is ongoing, one more year
of rest needed; project partners are meeting next month to continue coordination of the effort.
They are putting information out about treatment efforts resulting from weed surveys. The size
and scale of the project is dependent on funding. They are planning on using most of the WLCI
funding to cover costs associated with livestock rest. Pasture is getting harder to find due to the
drought in CA. They have an additional 300 head of cattle that need alternative pasture this year
(above and beyond last year). Money is being forwarded through the Conservation District, as
the BLM has an agreement in place.

Budget Update: lan Glander (Acting High Desert District Assistant District Manager) stated
that the early budget numbers are showing that WLCI will receive approximately $700k under
the Healthy Lands Initiative. Currently, BLM has received 25% of the money. The CT will be
meeting to discuss the budget and funding of projects.

Olson New Fork: No update at this time.

Boulder Jonah Cheatgrass — Julie Kraft (Sublette County Weed and Pest): Annual request is for
$45k, CT asked if they would be able to do what they need to do with $40k. Yes, this amount is
to pay for the portion of the project of the aerial spraying. It costs about $40/acre. Less money
means fewer acres will be sprayed. Treatments are in October. Needs to book the helicopter, but
would be ok to receive money in August. They treated 120 acres last year as herbicide cost less
than expected last year. FY14 treatments will be in the Boulder Lake Area. This project is also
receiving funding from the Sage-grouse Initiative. They still have a 1200 acre block of
cheatgrass to treat and several small patches. The north side of the lake, where herbicide
applications previously occurred, is looking good. Treatments are currently focusing on the
south side of the lake.

New Fork River Infiltration of Trace Organics — Aida Farag (USGS): Aida was not present;
Dave Harper (USGS) provided an update. The WLCI funding for FY13 was provided too late
for them to utilize. The project objectives are to identify infiltration areas, retrieving water
samples, and evaluating if there are any sources of influx into the river. Additional funding is
needed to do additional water samples and to conduct analyses. Last year, they identified
potential source locations. WLCI is proposing to provide $2k for this project. USGS indicated
that more funding would allow them to complete more sampling and analyses. The original
proposal was for ~$170,000. They received $9Kk last year. WLCI can fund equipment and
supplies, but not research. End result of the project would be a map based source of where the




influxes of trace organics are coming from. They would need the funding by end of July in order
to use the money in FY14. The USGS cutoff date for using project funds is early August, a
month prior to BLM’s cut-off date.

Swift/Sullivan Trumpeter Swan Nest Site Enhancement - Susan Patla (WGFED): The project has
$109K in carryover funds. A new 5-year contract with WGFD was completed with BLM WLCI,
which includes $155,000 for the Sullivan wetland project. The new contract runs from July 2013
through July 31, 2018. No additional funding is being requested for FY 14 through WLCI. The
project is currently working on the Lazy River Ranch, owned by the Sullivan family. Cultural
and NEPA work is complete. Dave Kimball (PFWS) is assisting with planning and obtaining
permits for this project. Construction is planned for late fall or early winter. Another $15,000
from the new contract is allocated for the Rimfire Ranch to correct some design flaws on the
Trumpeter and Sago Ponds. All work has been completed on the Swift Ranch pond.

Funding Projects Past 5 years: The CT has asked all projects that have been on the books for 5
years or more to provide a new application for continuing funding. The longest term WLCI can
enter into an agreement is 5 years. WLCI is requesting a new application in order for the CT to
better tell the story of what has been done, what the plan is, and to ensure there isn’t mission
drift.

Wyoming Front Aspen Treatments — Greg Reser (BLM, not at meeting): Jill Randall provided
information to the LPDT. Jill completed the new application for continued project funding; she
believes that Greg sent it in. They would like to continue the annual request for funding. The
NEPA for this project is being rolled into the NEPA for the Wyoming Mule Deer Project. They
are planning to do mechanical work. Jill thinks they requested $70k, but might be 50k. The
NEPA is expected to be signed in May 2014. They plan to have projects on-the-ground by the
end of June. They are requesting to receive the WLCI funding by the end of May.

Wyoming Range Mule Deer Habitat — Rusty Kaiser (BLM): This project is listed under
Lincoln/Uinta; however it occurs both in Lincoln/Uinta and in Sublette. It is being handled
under Sublette. Rusty was not able to attend; however Jill Randall (WGFD) provided an update.
FY 13 money was spent on NEPA, also did some weed mapping south of LaBarge, found a lot of
locations for cheatgrass, and plan to treat in 2014. Couple thick places — some of the main roads,
one rangeland stand that was about 80 acres; others are fairly small. They also found about 8
other noxious weeds in the area. It was a productive survey. After NEPA is completed, they
plan to immediately set up the contracting. They want to be doing projects on-the-ground by the
end of June, first of July. They are requesting the WLCI funding by the end of May 2014.This
project is projected to receive $50k for FY14.

Sage-grouse Dirt-Eating Study: Dale Woolwine was unavailable. Josh Hemingway provided
the update. This project was presented last year to Ruby. An odd behavior was noticed among
sage-grouse around the area. Biologists found sage-grouse returning to set locations around
Boulder and consuming dirt around the winter time. This behavior has not been documented in
literature. They want to examine this to see how it factors into selection of winter habitat.
Additional locations of this behavior have been found. They have also found opportunities to
expand collaboration. When they presented the project last year, they had found two locations,




now they have 15 locations around Pinedale. They are wondering if this is a rangewide
behavior. Matt Halloran of Wyoming Wildlife Consultants has contacted a professor to see if
they have sage-grouse with collars that could be utilized for this study. Bridger Teton National
Forest is assisting with upper Green River basin collaring study. The project proponents have
also contacted biologists at other BLM locations. Steve Germaine (USGS) has offered the use of
some GPS collars. Partners want to present information at the Sage and Columbian basin
workshop this year. They have requested $20k or 25k funding from Ruby. They have received
$3k from the local working SG groups. The proposed study has four objectives. In order to get
the first two objectives done, they would need about $75k. They are pursuing other funding
sources. Justin noted that the EC has approved this project for funding with Ruby dollars.

FY15 Project Proposals:

Upper Green River Swan Habitat Modeling Project — Lindsey Washkoviak (The Nature
Conservancy(TNC)): Lindsay has been working with Susan Patla (WGFD) to plan an upper
Green River habitat swan modeling project. In the 1990s, the WGFD initiated the swan
expansion projects designed to increase summer and winter habitat and nesting pairs. Additional
summer habitat is essential; they feel that more information is needed on habitat characteristics.
They want to do a GIS and field-based study to estimate the amount of suitable habitat and to
evaluate which parameters swans are selecting for nesting habitat. An end product of this project
will include papers/publications and presentations. This study will be used to determine where
future projects are needed. They hope to start field work in late summer of 2015. Projected total
cost is $40k. TNC would be doing the field work with a field tech. Aquatic vegetation surveys
and landscape-level GIS modeling are planned. Susan stated this study would be really valuable,
swans are growing exponentially; they are pioneering new sites, need to prioritize what new
habitat would be beneficial. They have a template of what they think the swans need. Basin
assessment that was done in 2012 will also provide some of this information. (handout)

Jill Randall on behalf of Miles Anderson (WGFED Pinedale): Fence conversions around Soda
Lake and Fall Creek WSA. These areas have fences that are impeding migration. Sage-grouse
are also found in this area. The project aims to convert these fences to wildlife-friendly
standards, with some pole top fences around Soda Lake because of elk. Total projected cost for
this project is just over $100k. Jill was not sure on the total miles of fence. Due to rough terrain,
it is more expensive to fix or convert these fences. They will tear down the old fences. They
have some commitments from BLM and FS for providing materials. They have requested
funding from the big game license committee, RMEF, and other partners. So far, they have not
received a lot of support from these funding sources.

Julie Kraft — continuing project — partnership between W&P and BLM — base fundings for
noxious weeds, survey and monitoring. They are requesting $8k per year for the project time
starting in 2015.

Project applications are due by Monday, April 14, 2014. The CT will compile and disseminate
back to LPDTs. Project proponents are requested to provide a presentation of some sort at the
May LPDT meeting. This doesn’t have to be fancy; it can be PowerPoint or just a sitdown
discussion. We ask that the project proponents or a representative be at the May meeting.



WLCT’s funding has gone down over the last few years, just like everyone else. As we go
forward, 65% of the monies received as BLM-funding goes for continuing projects, whatever is
left goes to new projects. For continuing projects, we will probably ask for more than a
paragraph update. We need to be able to report back and tell our story of how we are affecting
landscape-scale priorities.

Prioritization Process: In past years, Sublette LPDT has given each agency or entity a vote.
Well-presented projects, by an advocate that has partnerships in place typically do better. This
group discussed the voting method and decided to stay with one vote for each agency/entity
present at the May meeting.

CAP Update — Pat Anderson — The CAP will be out for review to all the LPDTs soon. The
CAP is made up of three parts — first is large landscape level priorities; second is local team
objectives; and third is a real detailed story showing what you are doing, what the LPDTSs’
priorities are, and what the LPDTSs are planning to do. Pat will send out directions with the CAP.
Pat asked everyone to focus on examining if the priority areas fit, do the boundaries make sense
(not too big/too small), and do the maps appropriately depict your project area. WLCI wants to
tell the story of how the past projects, current projects, and proposed projects tie together to work
towards combined conservation objectives on a landscape-scale. The CAP writers have had to
make some assumptions as sometimes this information is not clear in project write-ups/annual
reports/etc. LPDTs will be given a 3-week period to review the CAP. The CAP team is also
looking for suggestions on how to make the report more attractive. The CAP is a road map of
WLCT’s actions over the next five years. However, the report will also be used to tell WLCI’s
story to Agencies and to hand out to industry proponents who may be looking for opportunities
to assist in on-the-ground projects. The CAP team would like to have the CAP finalized by the
June EC Meeting.

WL CI Science Workshop Update — Amy Nicholas: The WLCI Science and Technical
Advisory Committee (STAC) met and has started planning next workshop. They are exploring
different possibilities, including combining with the Science Workshop with the annual meeting
of the Wyoming Chapter of The Wildlife Society (TWS). Reasons behind this are budgets cut,
travel cuts, benefit for WLCI to hear about more on-the-ground projects, and on-the-ground
managers presenting along with USGS science work. This way the Science Workshop would be
able to draw a broader range of participants. STAC went to TWS business meeting — they are
open to the idea. They are transitioning to a new president, so they won’t vote until that person
is elected. Traditionally, the Science Workshop has been held in May; if we combine, we would
probably be moving the meeting to the fall/winter of 2015.

Jill noted that the 2014 annual meeting will be in Sheridan, so hopefully the 2015 meeting will
be closer to the WLCI area.

Tour lIdeas for the EC Meeting(s): The EC is looking for summer tours ideas. It was
mentioned that a tour for WWNRT was done last year — demonstrates excellent partner
collaboration. June probably won’t work to show projects around Pinedale; September would
work (except for hunting). Jill mentioned several different projects in the area — cheatgrass,
Fontenelle Fire, WY mule deer; aspen front range. Julie also volunteered that for June, there are




several accessible weed treatment locations that could be seen in June — several years work could
be shown. Any other thoughts/suggestions — send an email or call a CT member.

Next Sublette LPDT meeting is set for Thursday, May 15, 2014, at 10am — BLM Pinedale.



